

WEEKLY PROJECT STATUS REPORT

CBS CORPORATION
WINSTON-THOMAS REMEDIATION SITE

TRICKLING FILTER PROJECT

Reporting Period: Jun 01, 1998 Through Jun 07, 1998

Stone Processing Summary:

Total Stone Processed Thru Prior Week: 0

Date	Production Hours	Processing Rate (tph)	Daily Tons	Comments
Monday 6/1/98	1	100	100	1st 100 ton pilot test
Tuesday 6/2/98				
Wednesday 6/3/98	2	100	200	2nd & 3rd pilot tests
Thursday 6/4/98	7	100	700	Began processing at lower rate
Friday 6/5/98	7	200	1400	Started full-scale processing
Saturday 6/6/98	6	200	1200	
Sunday 6/7/98				

Total Stone Processed this Week: 3,600.00

Total Stone Processed to Date: **3,600.00**

Note: All tonnages based upon BB&L's estimated processing rates. Actual production may vary.

Air Monitoring Summary:

PUF Samples Collected This Reporting Period:	<u>26</u>	Total to Date:	<u>48</u>
PUF Samples Sent for Lab Analysis This Period:	<u>8</u>	Total to Date:	<u>15</u>
Personnel Samples This Reporting Period:	<u>4</u>	Total to Date:	<u>4</u>
Action Levels Exceeded This Reporting Period:	<u>0</u>	Log Attached?	<u>Y</u>

Water Discharge Summary:

Total Wastewater Discharged thru Prior Week: 30,000

Date	Sample Results	Treatment Required?	Gallons Discharged
Entire Week			<u>0</u>

Total Discharge for this Week: 0

Total Gallons Treated to Date: **30,000**