

WEEKLY PROJECT STATUS REPORT
CBS CORPORATION
WINSTON-THOMAS REMEDIATION SITE

TRICKLING FILTER PROJECT

Reporting Period: Jun 29, 1998 Through Jul 05, 1998

Stone Processing Summary:

Total Stone Processed Thru Prior Week: 17,888

Date	Production Hours	Processing Rate (tph)	Daily Tons	Comments
Monday 6/29/98	3.25	150	487.5	
Tuesday 6/30/98	9.5	150	1425	
Wednesday 7/1/98	8.25	150	1237.5	
Thursday 7/2/98	7.25	150	1087.5	
Friday 7/3/98	3	150	450	
Saturday 7/4/98	3.5	150	525	
Sunday 7/5/98	3	150	450	

Total Stone Processed this Week: **5,663**

Total Stone Processed to Date: **23,551**

Air Monitoring Summary:

PUF Samples Collected This Reporting Period:	21	Total to Date:	<u>142</u>
PUF Samples Sent for Lab Analysis This Period:	<u>6</u>	Total to Date:	<u>44</u>
Personnel Samples This Reporting Period:	<u>0</u>	Total to Date:	<u>8</u>
Action Levels Exceeded This Reporting Period?:	<u>None</u>	Log Attached?:	<u>N</u>

Water Discharge Summary:

Total Wastewater Discharged thru Prior Week: 45,000

Date	From	PCB Sample Results	Treatment Required?	Gallons Discharged
<u>30-Jun-98</u>	<u>Trickle filter</u>	<u>0.6 µg/L</u>	<u>25 µ filter</u>	<u>18,000</u>
<u>1-Jul-98</u>	<u>Trickle filter</u>	<u>0.6 µg/L</u>	<u>25 µ filter</u>	<u>24,000</u>

Total Discharge for this Week: **42,000**

Total Gallons Discharged to Date: **87,000**

Transportation and Disposal Summary:

TSCA loads, piping to EQ	<u>2</u>	Total to Date:	<u>6</u>
TSCA load weight total	<u>32.78 T</u>	Total to Date:	<u>93.48 T</u>
Non-TSCA loads out, Debris and Sediment to Southside	<u>13</u>	Total to Date:	<u>40</u>
Non-TSCA load weight total	<u>202.5 T</u>	Total to Date:	<u>627.3 T</u>