

**U.S. ENVIRONMENTAL PROTECTION AGENCY**

**ADMINISTRATIVE RECORD  
FOR  
BENNETT'S DUMP SITE  
BLOOMINGTON, MONROE COUNTY, INDIANA**

**UPDATE #3  
FEBRUARY 1, 2005**

<b>NO.</b>	<b>DATE</b>	<b>AUTHOR</b>	<b>RECIPIENT</b>	<b>TITLE/DESCRIPTION</b>	<b>PAGES</b>
1	00/00/00	IDEM	File	Bennett's Dump Hydrologic Investigation Outline Plan w/ Attachments	11
2	00/00/00	CBS Corporation	File	Scope of Work for Investigation of Bedrock Valley and Shallow Groundwater Near Middle Spring at Bennett's Dump	2
3	00/00/00	CBS Corporation	File	Scope of Work for Dye Tracing at Icebox Quarry	2
4	00/00/00	CBS Corporation	File	Scope of Work for Constant Rate Pumping Test at Bennett's Dump Buried Valley Well MW-BC-10	5
5	00/00/00	CBS Corporation	File	Scope of Work for Installation of Recovery Wells in Buried Former Stream Bed at the Bennett's Dump Site	1
6	12/10/98	Alke, D., CBS Corporation	Distribution List	Letter re: Work Plan for Geophysical Investigation at Bennett's Dump Site	6
7	02/15/99	PSARA Technologies, Inc.	CBS Corporation	Soil Delineation Sampling and Analysis Plan for the Bennett's Dump Site	24
8	02/22/99	PSARA Technologies, Inc.	CBS Corporation	Geophysical Investigation Report for the Bennett's Dump Site	85
9	03/22/99	Dovantzis, K., Tetra Tech EM Inc.	Alcamo, T., U.S. EPA	Letter re: Field Oversight Summary for March 2-11, 1999 for the Bennett's Dump Site	38
10	05/19/99	Alke, D., CBS Corporation	Alcamo, T., U.S. EPA; et al.	Letter re: Preliminary Report of Delineation Sampling and Analysis and Addendum to Sampling and Analysis Plan for the Bennett's Dump Site	39

11	07/02/99	Taylor, R., CBS Corporation	Distribution List	Memorandum re: Final Grid Delineation Results for Bennett's Dump Remedial Action Work Plan	3
----	----------	-----------------------------------	----------------------	---	---

**Bennett's Dump AR  
Update #3  
Page 2**

<u>NO.</u>	<u>DATE</u>	<u>AUTHOR</u>	<u>RECIPIENT</u>	<u>TITLE/DESCRIPTION</u>	<u>PAGES</u>
12	08/06/99	CBS Corporation	U.S. EPA	Remedial Action Work Plan for Bennett's Dump	298
13	08/24/99	Brees, B., CBS Corporation	Distribution List	Weekly Project Status Report for August 16- 22, 1999 for the Bennett's Dump Site	53
14	09/01/99	TriMatrix Laboratories, Inc.	Tetra Tech EM Inc.	FAX Transmission re: Oil Water Sample From Grid H7	1
15	09/02/99	Gibson, C., Tetra Tech EM Inc.	Alcamo, T., U.S. EPA	Handwritten Notes re: Weekly Notes for Sept- ember 13-17, 1999 for the Bennett's Dump Site	11
16	09/09/99	Dovantzis, K., Tetra Tech EM Inc.	Alcamo, T., U.S. EPA	Letter re: Draft Health and Safety Plan for Bennett's Dump Remedial Action Oversight	15
17	09/09/99	Tetra Tech EM Inc.	U.S. EPA	Draft Mini-Quality Assurance Project Plan for Bennett's Dump Remedial Action Oversight	27
18	09/22/99	Dovantzis, K., Tetra Tech EM Inc.	Alcamo, T., U.S. EPA	Letter re: Field Oversight Summary for August 27- September 10, 1999 for the Bennett's Dump Site	42
19	10/01/99	Dovantzis, K., Tetra Tech EM Inc.	Alcamo, T., U.S. EPA	Letter re: Field Oversight Summary for September 13- 24, 1999 for the Bennett's Dump Site	35
20	10/25/99	Dovantzis, K., Tetra Tech EM Inc.	Alcamo, T., U.S. EPA	Letter re: Handwritten Field Notes for October 18-22, 1999 for the Bennett's Dump Site	16
21	10/27/99	Dovantzis, K.,  Tetra Tech EM Inc.	Alcamo, T.,  U.S. EPA	Letter re: Field Oversight  Summary for September 27- October 8, 1999 for the Bennett's Dump Site	29

22	11/02/99	Brees, B., CBS Corporation	Distribution List	Memorandum re: Weekly Progress Status Report for 10/26/99 - 11/1/99	6
23	11/05/99	Dovantzis, K., Tetra Tech EM Inc.	Alcamo, T., U.S. EPA	Letter re: Field Oversight Summary for October 11-22, 1999 for the Bennett's Dump Site	48

**Bennett's Dump AR  
Update #3  
Page 3**

<b>NO.</b>	<b>DATE</b>	<b>AUTHOR</b>	<b>RECIPIENT</b>	<b>TITLE/DESCRIPTION</b>	<b>PAGES</b>
24	11/12/99	Dovantzis, K., Tetra Tech EM Inc.	Alcamo, T., U.S. EPA	Letter re: Field Oversight Summary for October 25-29, 1999 for the Bennett's Dump Site	18
25	12/20/99	Alke, D., CBS Corporation	Distribution List	Letter re: Pre & Post- Excavation Groundwater Monitoring Results for Bennett's Dump	51
26	02/07/00	CBS Corporation	U.S. EPA	Draft Final Report: Completion of Removal Action for Bennett's Dump	53
27	03/03/00	Dovantzis, K., Tetra Tech EM Inc.	Alcamo, T., U.S. EPA	Letter re: Final Field Oversight Summary for Bennett's Dump Site	12
28	04/07/00	Alke, D., CBS Corporation	Distribution List	Memorandum re: Interim Monitoring at Bennett's Dump	19
29	04/10/00	Bajorat, A. Tetra Tech EM Inc.	Alcamo, T., U.S. EPA	Letter re: Addendum to Site-Specific Plans for Sampling and Analysis Support for Bennett's Dump	9
30	05/15/00	CBS Corporation	U.S. EPA	Field Sampling and Remedial Action Work Plan for Stout's Creek	99
31	06/14/00	Alke, D., CBS Corporation	Alcamo, T., U.S. EPA; et al.	Letter re: CD Party Comments on Stout's Creek Field Sampling Plan	3
32	06/28/00	Alke, D., CBS Corporation	Distribution List	Memorandum re: Post-Exca- vation Groundwater Monitor- ing Results for Bennett's	30

				Dump	
33	08/03/00	Rajaram, R., Tetra Tech EM Inc.	Alcamo, T., U.S. EPA	Letter re: Data Evaluation Report for the Bennett's Dump Site	40
34	08/09/00	Pruitt, S., U.S. DOI/ Fish and Wildlife Service	Alcamo, T., U.S. EPA	Letter re: June 27, 2000 Sediment and Bank Soil Data for the Bennett's Quarry Dump Site	2
35	08/22/00	Alke, D., Viacom	Distribution List	Memorandum re: Cleanup of Stout's Creek	6

**Bennett's Dump AR  
Update #3  
Page 4**

<u>NO.</u>	<u>DATE</u>	<u>AUTHOR</u>	<u>RECIPIENT</u>	<u>TITLE/DESCRIPTION</u>	<u>PAGES</u>
36	08/31/00	Tetra Tech EM Inc.	U.S. EPA	Technical Memorandum: July 2000 Sediment Sample Collection From Stout's Creek	9
37	09/22/00	Alke, D., Viacom	Distribution List	Memorandum re: Stout's Creek Field and Sampling and Remedial Action Work Plan and Bennett's Dump Erosion Repair Work	6
38	09/25/00	U.S. EPA	File	Superfund Preliminary Close Out Report for Bennett's Stone Quarry	5
39	10/04/00	Rajaram, R., Tetra Tech EM Inc.	Alcamo, T., U.S. EPA	Letter re: Field Oversight Summary and Inspection Observations for the Bennett's Dump Site	17
40	01/11/01	Alke, D., Viacom	Distribution List	Letter re: Post-Excavation Groundwater Monitoring Results for Bennett's Dump	64
41	03/28/01	Alke, D., Viacom	Distribution List	Letter re: Post-Excavation Groundwater Monitoring Results for Bennett's Dump	18
42	04/30/01	Alke, D., Viacom	Distribution List	Letter re: Post-Excavation Groundwater Monitoring Results for Bennett's Dump	33

43	06/08/01	Alke, D., Viacom	Distribution List	Letter re: Post-Excavation Groundwater Monitoring Results for Bennett's Dump	22
44	06/08/01	Rajaram, R., Tetra Tech EM Inc.	Alcamo, T., U.S. EPA	Letter re: Field Oversight Summary for April 12-17, 2001 for the Bennett's Dump Site	10
45	06/14/01	Alke, D., Viacom	Distribution	Letter re: Establishment of Stouts Creek Flow Rating Curve	8
46	06/20/01	Rajaram, R., Tetra Tech EM Inc.	Alcamo, T., U.S. EPA	Letter re: Post-Excavation Groundwater Monitoring Results for February 2001 for the Bennett's Dump Site	12

**Bennett's Dump AR  
Update #3  
Page 5**

<b>NO.</b>	<b>DATE</b>	<b>AUTHOR</b>	<b>RECIPIENT</b>	<b>TITLE/DESCRIPTION</b>	<b>PAGES</b>
47	06/26/01	Alke, D., Viacom	Alcamo, T., U.S. EPA	Letter re: Fish Sampling at Bennett's Dump	38
48	07/27/01	Alke, D., Viacom	Distribution List	Letter re: Continuous Monitoring Data for 2 <sup>nd</sup> Quarter 2001 for Bennett's Dump	19
49	08/20/01	Alke, D., Viacom	Distribution List	Letter re: Post-Excavation Groundwater Monitoring Results for Bennett's Dump	34
50	08/21/01	Alke, D., 7 Viacom	Distribution List	Letter re: Field Sampling Plan for Bennett's Dump Wells	
51	10/18/01	Alke, D., Viacom	Distribution List	Letter re: Post-Excavation Groundwater Monitoring Results for Bennett's Dump	22
52	10/19/01	Rajaram, R., Tetra Tech EM Inc.	Alcamo, T., U.S. EPA	Letter re: Field Oversight Summary for September 2001 for the Bennett's Dump Site	11
53	12/11/01	Alke, D., Viacom	Distribution List	Letter re: Post-Excavation Groundwater Monitoring Results for Bennett's	36

NO.	DATE	AUTHOR	RECIPIENT	TITLE/DESCRIPTION	PAGES
				Dump	
54	01/04/02	Alke, D., Viacom	Distribution List	Letter re: Post-Excavation Groundwater Monitoring Results for October 19, 2001 at the Bennett's Dump Site	26
55	03/00/02	Viacom	U.S. EPA	Long-Term Groundwater Monitoring Plan for Bennett's Dump	52
56	03/00/02	Viacom	U.S. EPA	Final Groundwater Inves- tigation Plan for Bennett's Dump	33
57	03/18/02	Alke, D., Viacom	Distribution List	Letter re: Continuous Monitoring Data for 4 <sup>th</sup> Quarter 2001 for Bennett's Dump	13
58	03/27/02	Alke, D., Viacom	Distribution List	Letter re: Post-Excavation Groundwater Monitoring Results for January 3, 2002 at the Bennett's Dump Site	24

**Bennett's Dump AR  
Update #3  
Page 6**

NO.	DATE	AUTHOR	RECIPIENT	TITLE/DESCRIPTION	PAGES
59	03/27/02	Alke, D., Viacom	Distribution List	Letter re: Post-Excavation Groundwater Monitoring Results for December 7, 2001 at the Bennett's Dump Site	20
60	04/25/02	Alke, D., Viacom	Distribution List	Letter re: Continuous Monitoring Data for 3 <sup>rd</sup> Quarter 2001 for Bennett's Dump	18
61	04/25/02	Alke, D., Viacom	Distribution List	Letter re: Continuous Monitoring Data for 2 <sup>nd</sup> Quarter 2001 for Bennett's Dump (Revised)	21
62	06/11/02	Alke, D., Viacom	Distribution List	Letter re: Continuous Monitoring Data for 1 <sup>st</sup> Quarter 2002 for Bennett's Dump	29
63	06/11/02	Alke, D.,	Distribution	Letter re: Post-Excavation	

79		Viacom	List	Groundwater Monitoring Results for First Quarter 2002 at the Bennett's Dump Site	
64	06/12/02	Alke, D., Viacom	Distribution List	Memorandum re: Schedules for Bennett's Dump Groundwater Monitoring Plan and Investigation Plan	7
65	06/20/02	Alke, D., Viacom	Distribution List	Letter re: Post-Excavation Groundwater Monitoring Results for First Quarter 2002 at the Bennett's Dump Site	3
66	08/22/02	U.S. EPA	Public	Five-Year Review Report for Bennett's Dump	29
67	09/05/02	Viacom	File	Figure: Monitoring Stations and Surface Drainage Features for Bennett's Dump	2
68	09/24/02	Alke, D., Viacom	Distribution List	Letter re: Groundwater, Surface Water, Flow and Water Level Monitoring Second Quarter 2002 for Bennett's Dump	114
69	12/06/02	Alke, D., Viacom	Distribution List	Letter re: Groundwater, Surface Water, Flow and Water Level Monitoring Third Quarter 2002 for Bennett's Dump	115

**Bennett's Dump AR  
Update #3  
Page 7**

<b>NO.</b>	<b>DATE</b>	<b>AUTHOR</b>	<b>RECIPIENT</b>	<b>TITLE/DESCRIPTION</b>	<b>PAGES</b>
70	12/06/02	Lifka, J., Tetra Tech EM, Inc.	Alcamo, T., U.S. EPA	Letter re: Current Status Report for Groundwater, Surface Water, Soil, Sediment, and Fish Data for the Bennett's Dump Site	249
71	04/07/03	Alke, D., Viacom	Distribution List	Letter re: Surface Water, Flow and Water Level Monitoring Fourth Quarter 2002 for Bennett's Dump	100
72	07/15/03	Alke, D., Viacom	Distribution List	Letter re: Surface Water, Flow and Water Level Monitoring First Quarter	105

				2003 for Bennett's Dump	
73	09/29/03	Alke, D., Viacom	Distribution List	Letter re: Surface Water, Flow and Water Level	127
		Monitoring Second Quarter			
				2003 for Bennett's Dump	
74	09/30/03	Alke, D., Viacom	Alcamo, T., U.S. EPA; et al.	Letter re: Investigation Work at Bennett's Dump	5
75	10/27/03	U.S. EPA	File	Scope of Work for Dye Tracing from PZ-H7 and MW-1	2
76	11/26/03	Pruitt, S.,  U.S. DOI/ Fish and Wildlife Service	Alcamo, T.,  U.S. EPA	Letter re: Fish Chemistry  Data Collected by FSW and Historical Congener Specific PCB Analyses	
17					
77	01/19/04	Bynum Fanyo Environmental, Inc.	Crider, S., North Park Site Design	Phase II Environmental Site Assessment Report for the Proposed Stoney- brook Subdivision	47
78	02/00/04	Viacom	Distribution List	Final Report for the Groundwater Investigation at Bennett's Dump	313
79	03/08/04	U.S. EPA	File	Draft Scope of Work for Pump-Down Test of Wedge Quarry	2
80	03/18/04	Alcamo, T., U.S. EPA	Alke, D., Viacom	Letter re: Groundwater Investigation Report for Bennett's Dump	8
81	03/18/04	Alke, D, Viacom	Distribution List	E-Mail Transmission re: BD Dye Trace Update	41

**Bennett's Dump AR  
Update #3  
Page 8**

<u>NO.</u>	<u>DATE</u>	<u>AUTHOR</u>	<u>RECIPIENT</u>	<u>TITLE/DESCRIPTION</u>	<u>PAGES</u>
82	03/18/04	Alke, D, Viacom	Distribution List	E-Mail Transmission re: Report on Preliminary Pumpdown of Wedge Quarry	18
83	03/24/04	Alke, D., Viacom	Distribution List	Letter re: Surface Water, Flow and Water Level Monitoring Third Quarter 2003 for Bennett's Dump	69

84	04/07/04	North Park LLC	File	North Park Development and Design Guidelines	79
85	04/12/04	U.S. EPA	File	Draft Scope of Work for Pump-Down Test of Wedge Quarry	1
86	04/19/04	U.S. EPA	File	Scope of Work for Preliminary Pump-Down Test of Wedge Quarry	2
87	04/19/04	U.S. EPA	File	Scope of Work for Long Term Pump-Down Test of Wedge Quarry (Revised)	3
88	05/10/04	Alke, D., Viacom	Distribution List	Letter re: Stout's Creek Fish, Water and Sediment Sampling and Analysis Plan	31
89	05/20/04	Alke, D., Viacom	Distribution List	Memorandum re: Final Report on Groundwater Investigation for Bennett's Dump	11
90	05/24/04	Lifka, J., Tetra Tech EM Inc.	Alcamo, T., U.S. EPA	Field Sampling Plan for Bennett's Dump Site	15
91	06/28/04	Lifka, J., Tetra Tech EM Inc.	Alcamo, T., U.S. EPA	Letter re: Field Oversight Summary for May 25-28, 2004 for Stout's Creek Investigation for the Bennett's Dump Site	122
92	07/13/04	U.S. EPA	File	Scope of Work for Continued Investigation of the Shallow Groundwater Source of Middle Spring at Bennett's Dump	11
93	07/20/04	Alke, D., Viacom	Distribution List	Letter re: Groundwater, Surface Water, Flow and Water Level Monitoring Fourth Quarter 2003 for Bennett's Dump	96

**Bennett's Dump AR  
Update #3  
Page 9**

<b>NO.</b>	<b>DATE</b>	<b>AUTHOR</b>	<b>RECIPIENT</b>	<b>TITLE/DESCRIPTION</b>	<b>PAGES</b>
94	07/20/04	Lifka, J., Tetra Tech	Alcamo, T., U.S. EPA	Letter re: Fish Tissue Split Sample Analytical	11

		EM Inc.		Results for the Bennett's Dump Site	
95	07/26/04	Christian, G., Normandeau Associates, Inc.	Cepko, R., CBS Corporation	Letter re: Fish and Crayfish Tissue Sampling for Aroclor and Lipid Analysis at Stout's Creek	63
96	08/09/04	U.S. EPA	File	Scope of Work for Continued Investigation of the Shallow Groundwater Source of Middle Spring at Bennett's Dump (Phase 3)	12
97	08/13/04	Lifka, J., Tetra Tech EM Inc.	Alcamo, T., U.S. EPA	Letter re: Comparison of Fish Tissue Split Sample Analytical Data for Bennett's Dump	5
98	09/02/04	Christian, G., Normandeau Associates, Inc.	Cepko, R., CBS Corporation	Letter re: Fish and Crayfish Tissue Sampling for Aroclor and Lipid Analysis at Stout's Creek Near Bennett's Dump	29
99	09/14/04	Alke, D., Viacom	Distribution List	Letter re: Groundwater, Surface Water, Flow and Water Level Monitoring First Quarter 2004 for Bennett's Dump	57
100	09/22/04	Alke, D., Viacom	Distribution List	Memorandum re: Report From Normandeau Associates on Stout's Creek Fish Sampling of May 25-27, 2004	26
101	01/12/05	Alke, D., Viacom	Distribution List	Letter re: Stout's Creek May 2004 Fish Samples Validation	228
102	01/13/05	Alke, D., Viacom	Alcamo, T., U.S. EPA	Letter re: Revision to Stout's Creek May 2004 Fish Samples Validation Report of January 12, 2004	231
103	01/25/05	Alke, D., Viacom	Distribution List	Letter re: Groundwater, Surface Water, Flow and Water Level Monitoring Second Quarter 2004 for Bennett's Dump	73

<u>NO.</u>	<u>DATE</u>	<u>AUTHOR</u>	<u>RECIPIENT</u>	<u>TITLE/DESCRIPTION</u>	<u>PAGES</u>
104	01/28/05	Lifka, J., Tetra Tech EM Inc.	Alcamo, T., U.S. EPA	Letter re: Data Validation Review Comments for May 2004 Fish Tissue Sample Analytical Data for Bennett's Dump	4
105	02/02/05	U.S. EPA	File	Scope of Work for the Pump-Down of Icebox Quarry	2
106	03/24/05	McCann, M., Viacom	Distribution List	E-Mail Transmission re: BD Test Pumpdown Data- loggers	259
107	04/13/05	Lifka, J., Tetra Tech EM Inc.	Alcamo, T., U.S. EPA	Letter re: Final Tech- nical Memorandum Regarding Stream Conditions and Fish Sampling Activities in Stout's Creek Near the Bennett's Dump Site	9
108	06/00/05	Viacom	U.S. EPA	Report of Results for the Long-Term Pump Down Tests of Wedge Quarry Complex and Icebox Quarry at Bennett's Dump	384
109	06/15/05	U.S. EPA	File	Scope of Work for In- stallation of Recovery Piezometers in Buried Quarries at the Bennett's Dump Site	2
110	06/30/05	Alke, D., Viacom	Distribution List	Letter re: Groundwater, Surface Water, Flow and Water Level Monitoring Third Quarter 2004 for Bennett's Dump	48
111	07/22/05	Alke, D., Viacom	Distribution List	E-Mail Transmission re: BD Short Term Pump Test of New Recovery Well at Bennett's Dump	6
112	07/22/05	U.S. EPA	File	Scope of Work for Short Term Pump Test of Recovery Well at Bennett's Dump	7
113	07/29/05	Alke, D., Viacom	Distribution List	Letter re: Groundwater, Surface Water, Flow and Water Level Monitoring Fourth Quarter 2004 for Bennett's Dump	74

**Bennett's Dump AR  
Update #3  
Page 11**

<b>NO.</b>	<b>DATE</b>	<b>AUTHOR</b>	<b>RECIPIENT</b>	<b>TITLE/DESCRIPTION</b>	<b>PAGES</b>
114	11/14/05	Alke, D., Viacom	Alcamo, T., U.S. EPA; et al.	Letter re: Stout's Creek Sediment and Bank Soil Sampling and Analysis Plan	41
115	11/18/05	Tetra Tech EM Inc.	U.S. EPA	Focused Ecological Risk Assessment for Bennett's Dump Site	115
116	11/21/05	Alke, D., Viacom	Distribution List  First Dump	Letter re: Groundwater, Surface Water, Flow and Water Level Monitoring Quarter 2005 for Bennett's Dump	69
117	12/05/05	Fliss, J., IDEM	Alcamo, T., U.S. EPA	Letter re: ARARs for the Bennett's Dump Site	3
118	12/29/05	Lifka, J., Tetra Tech EM Inc.	Alcamo, T., U.S. EPA	Letter re: Field Over- sight for November 29- 30, 2005 Stout's Creek Sediment Investigation	21
119	01/25/06	Burck, T., IDEM	Alcamo, T., U.S. EPA	Letter re: State ARARs for Bennett's Dump Site	3
120	01/27/06	Alke, D., CBS Corporation	Distribution List	Letter re: Stout's Creek Sediment and Bank Soil Sampling Preliminary Results	5
121	01/27/06	Lifka, J., Tetra Tech EM Inc.	Alcamo, T., U.S. EPA	Letter re: Field Summary of Residential Well Sampling Near Stout's Creek	7
122	01/27/06	Lifka, J., Tetra Tech EM Inc.	Alcamo, T., U.S. EPA	Letter re: Stout's Creek Sediment and Bank Soil Split Sample Analytical Results	12
123	01/27/06	Tetra Tech EM Inc.	U.S. EPA	Human Health Risk Assess- ment Report for the Bennett's Dump Site	102
124	01/27/06	CBS Corporation	U.S. EPA	Bennett's Dump Alternatives Study w/ Cover Letter	23

125	01/30/06	Burck, T., IDEM	Alcarno, T., U.S. EPA	Letter re: Discharge Criteria for Remedial Alternatives Proposed for the Bennett's Dump Site	2
126	01/31/06	Tetra Tech EM Inc.	U.S. EPA	Addendum to the Current Status Report Dated December 2002 for the Bennett's Dump Site	135

**Bennett's Dump AR  
Update #3  
Page 12**

<u>NO.</u>	<u>DATE</u>	<u>AUTHOR</u>	<u>RECIPIENT</u>	<u>TITLE/DESCRIPTION</u>	<u>PAGES</u>
127	02/01/06	U.S. EPA	Public	Proposed Plan for the Bennett's Dump Site	18